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Rules of Engagement

« You are muted upon entry
» Session will be recorded

» Q&A session will be conducted at the end of the presentation. Please use the
Q&Abutton when asking a question.

 All unanswered questions will be collected, and a Q&A section will be added to
Capital Development Board’s (CDB)website. The recording of this event,
PowerPoint presentation and registration list will also be added to CDB's
website. You will be notified when the listed documents are added.

Speaking:
Joey Moore — CDB FEP

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session ConSUItant
Confidential and proprietary information.




ILLINOIS () (F

[ [ [ |
a Project eam & i CDB Delivery K UIUC CMRole &
3&- Introductions ? CLES Wissian ‘ Methods \ Goals 5:" Responsibilities
I I | l
l I [ ; | |
& O : .. Project - CDB
ke T Nt Sninsoana | | Proaiicaion | 488 coprEP s
| | Bidding | &Registration |
| | . :
ﬁ Conclusion r- gr?sev?/teur)snS& Speaking:
Michelle McQendon —

Gilbane Project Executive

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.




Project Partners

UNIVERSITY OF

ILLINOIS

URBANA-CHAMPAIGN

(" CANNONDESIGN

bailey

Speaking:
Michelle McQOendon —

Gilbane Project Executive

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.




I ILLINOIS |

URBANA-CHAMPAIGN

Project Team Introductions

\

Jm Underwood Tamakia Edwards Ron Wright James Cockrell Timothy Dietz Jake Teegarden Carey Mayer Jesse Martinez
Bxecutive Director (hief of Saff Construction Region 2 Manager Senior Project Manager Project Manager Contracts Administrator FEP Administrator
CcDB CDB Administrator chB CDB CDB CDB B

CDB

Brian Bundren Michael Stilger Dale JMorrison, Esq Michelle McQendon Dan Welge Frank Fraga David Pugh Karla Smalley
Associate Director of Capital Project Manager Assistant Director or Project Bxecutive Construction Project Preconstruction Vice President Assodiate Principal
Planning University of lllinois Procurement Diversity Gilbane Manager Me.mager CannonDesign Bailey Edward
University of lllinois University of lllinois Gibbane Gilbane

Speaking:
Michelle McOendon —
Univ.ersit.y of IIIinois.at Urpana—Chgmpaign/lllinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session GII bane H-OJ' eCt EXeCUtlve
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e @ EL © cANvONESIGN G
Doing business with the State of lllinois Capital Development
Board

Jim Underwood
Executive Director Tamakia (TJ) Edwards-

Speaking:

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session GB Chl ef Of &aﬁ

Confidential and proprietary information.
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Agency Mission

To efficiently manage the vertical construction
projects and capital planning in lllinois for State
Agencies and Higher Education Institutions to ensure
that quality capital projects are delivered on schedule,
on budget, while providing a fair and inclusive
environment to support diversity efforts in the design
and construction industries.
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Speaking:
Tamakia Edwards-

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Cm Chl ef Of Saff
Confidential and proprietary information.
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About the Capital Development Board
Serving the State of lllinois since 1972

W @ &

CDBis responsible for 8,771 State-owned buildings.

Speaking:
‘amakia Edwards-
University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Cm Chl ef Of Saff

Confidential and proprietary information.
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The Board

/-Member Bi-partisan Board

Speaking:
Tamakia Edwards-

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Oﬁ Chl ef Of Saff

Confidential and proprietary information.
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CDB Delivery Methods

Ron Wright

king:
Construction Administrator Fpnlie

Ron Wright - CDB

Construction Administrator

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Single Prime Delivery Method

CDB Project No. 830-010-349 will be:

Single Prime with protected Subs (with CM Services)
» The protected subcontractor concept is unique in State Procurement Delivery.
» Projects of various sizes and construction budgets can utilize this tool.

» There are currently over 80 completed, and in-process Single Prime projects.
Fosters strong teamwork
Reduces change orders
Limits claims
Meets schedules

Speaking:
Ron Wright — CDB

Construction Administrator

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Commissioning

This project will provide building commissioning for lllini Hall Phase 3 and Altgeld
Hall Phase 4.

- University of lllinois will perform commissioning for building systems and building envelope at
lllini Hall and Altgeld Hall.

- Commissioning is integrated into the design and construction processesto assure owners and
investors that the building systems and components are installed and functioning as designed,
meet the requirements called for in the design documents, and provide the highest quality
installation possible.

- Building systems and envelope commissioning are a required part of the LEED certification.

- Commissioning on renovation projects also provides excellent value in the review of the
building envelope and MEP systems.

Speaking:
Ron Wright — CDB

Construction Administrator

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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A/E& OV Observations

References to the Technical Specifications:

- CDB may appoint an Observer as a representative of the Owner to oversee inspections, tests, and other services
specified in individual Technical Specifications.

- Alternately, CDB may appoint, employ, and pay an independent firm or construction manager to perform
inspections and observations as indicated in the specification section related to Testing Laboratory Services and
other sections.

- Reports will be submitted by the independent firm to the CDB Project Manager, Construction Manager, Engineer,
and Contractor, indicating observations and results of tests and indicating compliance or non-compliance with
Contract Documents.

- Contractor shall assist and cooperate with the Observer; fumish samples of materials, design mix, equipment,
tools, and storage.

- Contractor shall notify Project Manager and Construction Manager 24 hours prior to the expected time for
operations requiring services. Notify Engineer and independent firm when noted.

Speaking:
Ron Wright — CDB

Construction Administrator

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Project Tools

BIM — Building Information Modeling

- This is the process involving the generation and management of digital representations of physical and
functional characteristics of a facility.

- Theresulting building information models become a shared knowledge resource to support decision-
making processes for a facility from the earliest conceptual stages, through design and construction,
into the operational life of the facility and eventual demoilition.

- BIM coordination may be part of the project as required by the project specification manual.

Speaking:
Ron Wright — CDB

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session ﬁ rUd |On Adml nlﬁ rator

Confidential and proprietary information.
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Key Project Management Tools
FEP Goals

Sored Material Logs (SVIL)

Lien Wavers— Prime & Qubcontractors

Electronic Payments — 30 Days

Chief Procurement Office (CPO)

Speaking:
Ron Wright — CDB

Construction Administrator

University of Illinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Blue Ribbon Tools

1. Major construction milestones from ATPto SCwill be defined in the contract bid specifications as duration of days
from ATP

2. All contractor materials and systems which require shops drawings, as defined by the A/E specifications, are to be
submitted by the prime contractor per a submittal schedule to facilitate construction operations and maintain the
CPM schedule. Be prepared to read the specifications carefully.

3.  Field RFls are answered within 48 hours by the A/E unless specific written permission by the CDB PM authorizes
additional review time.

4.  RFPrequests are to be answered with an accepted RHPor refusal from the A/E and CMreporting to the CDBPM
team within 48 hours of a written request from the single prime contractor. The CDB PM may allow more time for
RFPreview and issuance for complicated or detailed contract changes.

5. The CDBPMto use as/400 log to interact with CM software regardless of type for daily updating.

6. TheA/E to provide full time observation on the job site with a design professional to make decisions on site every
day.

Speaking:
Ron Wright — CDB

Construction Administrator

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Speaking:
Dale Morrison - Assistant
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UIUC Capital Programs Role in Project 830-010-349

« The UIUC lllini Hall and Altgeld Hall projects are high-profile projects
for UIUC, the Urbana-Champaign community and the State of lllinois

 The historic Altgeld Hall renovation and lllini Hall Demolition and new
lllini Hall buildings are centrally located and a focal point on the UIUC
campus

» UIUC Capital Program staff member(s) will serve in an
advisory/ consultant role to CDB

Speaking: Dale Morrison - Assistant
Director of Procurement Diversity

&

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Bnan = Assoaate DlreCtOI’ Of Cap|ta|
Confidential and proprietary information. Planning
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UIUC and the Importance of Dlversr(y

« The Board of Trustees and UIUC Chancellor recognizes the University of lllinois’
economic impact on the surrounding minority communities

» UlUCvaluesthe utilization of diverse businesses and a diverse workforce

» The Office of Procurement Diversity (OPD) will work closely with CDBto ensure
diverse businesses are aware of procurement opportunities

« OPDwill monitor the project to ensure diversity goals are met or exceeded

UNIVERSITY OF

ILLINOIS

URBANA-CHAMPAIGN Speaking:
Dale Morrison - Assistant

o Director of Procurement
Confidential and proprietary information Diversi
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Speaking:
Michelle McQOendon —

Gilbane Project Executive
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Gilbane's CM Role in Project 830—010—349
To act asan extension of CDB and its' S aff

- Oversee and manage the project to manage risk. Develop procedures to ensure all contractors work
harmoniously and meet or exceed CDB goals for project cost, schedule and quality.

- Ensure the prime contractor(s) adheres to the master project schedule.

- Coordinate with the AJE to ensure the project is being built per the requirements in the contract documents.
- Determine site logistics.

- Schedule and administer coordination meetings.

- Manage the submittal/shop drawing process.

- Review contractors pay applications.

- Review change orders.

- Provide general conditions items such as: inspections/testing; site security; temporary utilities; portable toilets;
CM & CDBfield offices; access roads & traffic controls; temporary environmental controls; project signage;
project cleaning.

- Coordinate with the A/E and contractor during substantial completion and closeout activities.
Speaking:
Michelle McOendon —

Gilbane Project Executive

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Speaking:
Frank Fraga— Gilbane
University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Pre-COnSt rUCtlon M anager
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Project Summary

 This projectis located on the University of lllinois campus in Urbana/Champaign. It is
comprised of 4 related projects phases located on two project sites. The project will
provide aworld class facility for the Departments of Mathematics & Statistics.

 Each project phase will be bid separately using the Single Prime delivery method.

 Construction on the first phase is expected to start in July 2021. SCcompletion of the
last phase is expected in June 2026.

» The4 project phases are:
Phase 1 - lllini Hall Demolition
Phase 2 — Altgeld Hall Exterior Restoration
Phase 3 — New lllini Hall Construction (LEED Platinum)
Phase 4 — Altgeld Hall Interior Restoration/Renovation (LEED Silver)

Speaking:
Frank Fraga— Gilbane

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Pre-COnSt rUCtlon M anager

Confidential and proprietary information.
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Project Map
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Speaking:
Frank Fraga— Gilbane

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Pl’e-COngi rUCt |On M anager

Confidential and proprietary information.
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Phase 3 - lllini Hall Construction

Project Phases
Phase 1 - lllini Hall Demolition

- First construction phase
- July 2021 — April 2022

- Hazardous material abatement and complete
building and site demolition

Phase 2 —Altgeld Hall BExt. Restoration

Second construction phase
« October 2021 — September 2022
- Historic building restoration
- Hazardous material abatement
- Masonry/stone restoration
- Clay/stone roof tile restoration
- Bell tower disassembly and reconstruction

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.

- Third construction phase
« April 2022 — March 2024
- New 6-story, 140,000 & building containing

offices, classrooms, auditorium and data science
center

Phase 4 - Altgeld Hall Int. Restoration

- Fourth construction phase

- Construction April 2024 — June 2026

- Hazardous material abatement

- Historic building interior finish restoration

- East building wing demolition and reconstruction
- Complete replacement of building MEP systems

- Renovation of auditorium, dassrooms & library

Speaking:
Frank Fraga— Gilbane

Pre-construction Manager
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Phase 1 — lllini Hall Demolition
Project Overview

- Abatement of ACM, lead paint, hazardous material and contaminated sails prior to building
demolition.

- Re-routing of power to temporarily re-feed the Arcade building to the north.
- Salvage of select historical items.

- Structure demolition including foundations and all services.

- Site demolition including paving, site elements, and landscaping.

Trade Involvement

- Abatement - Demolition
- Earthwork - Electrical
- Ste utilities - General labor — Cleanup.

Speaking:
David Pugh— CANNON

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Vlce H-eSIdent
Confidential and proprietary information.
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Project Images
Phase 1 - lllini Hall Demolition

Speaking:
David Pugh— CANNON

Vice President

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Phase 2 — Altgeld Hall Exterior Restoratlon

Project Overview

- Abatement of AOM, lead paint, and - Bell tower restoration.
hazardous material. — Removal of chimes and related systems.
. Sone cataloging disassemble and Reinstallation.
reassemble. — Stone cataloging, disassemble and
reassemble.

- Roofturret structure reconstruction.

| S _ Reinforcing of ttower base.
. Roofing and insulation replacement. Roof einiorcing of masonry at tower base

— New structural steel framing, flooring and

gutter and flashing repair. r00f structure.
- Sone dleaning, repair, re-pointing. _ Reassembly of tower masonry,
- Lightning protection system. _ Reassembly of stone.
- Sructural reinforcement of existing roof. — New tower lighting.

- General labor — deanup.

Speaking:
Karla Smalley- Bailey Edward

Associate Principal

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Phase 2 — Altgeld Hall Exterior Restoratlon

Trade Involvement

- Abatement « Sructural steel

- Historicroofing restoration - Miscellaneous steel

- Roofing - Seel decking

- Historic stone restoration - Rough carpentry

- Selective Demolition - Electrical

- Concrete & Rebar - General labor - cleanup
- Masonry

Speaking:
Karla Smalley- Bailey Edward

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session AS&)CI ate H.I nCI pal
Confidential and proprietary information.




Project Images
Phase 2 — Altgeld Hall Exterior Restoration

Altgeld Hall

Speaking:
Karla Smalley- Bailey Edward

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session ’AS&)CI ate H.I nCI pal

Confidential and proprietary information.
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Project Images

Phase 3 —New lllini Hall Construction

Speaking:
David Pugh— CANNON
University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session VICG H.eSIdent

Confidential and proprietary information.
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Project Images
Phase 4 — Altgeld Hall Interior Restoration

Speaking:
Karla Smalley— Bailey Edward

Associate Principal

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Project Phasing Schedule and Bid Dates

2021 2022 2023 2024 2025 2026
PH1 - lllini
Hall Demo

PH 3 - New lllini Hall

PH 2= Altgetd:

- _ P4 = Algeld Hall Interior
131l EXTETION ¢

Key Bid Dates
- Phase 1 — Illini Hall Demo — Spring 2021
- Phase 2 — Altgeld Hall Exterior — Summer 2021
- Phase 3 —New lllini Hall = Fall 2021
- Phase 4 — Altgeld Hall Interior — Fall 2023 Speaking:
Michelle McQendon —

Gilbane Project Executive

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.
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Prequalification & Vendor Registration with CDB

Carey Mayer T

CDB Contracts Administrator Carey Mayer— CDB
University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Cd]t raCtSAdmI nlﬁ rator

Confidential and proprietary information.
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Prequalification vs. Registration

Prequalification - Process that CDBusesto verify
that vendors meet requirements to be able to
contract directly with the CDB. Subcontractors
included with the Sngle-Prime must also be
prequalified.

\endor Registration - Subcontractors and
material suppliersthat do not wish to be
prequalified and bid directly with CDB.
Subcontractors are not required to be
prequalified.

Both Prequalification and Registration are active for three years. Speaking:
Carey Mayer — CDB
University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session Cd]t raCtSAdmInlgrator

Confidential and proprietary information.
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Required Information for Registration

- =
———

- General Business Information

V — .?h'“"
_— § =" de VENDOR REGISTRATION T rr—r—
- TAXID Number o ) | s
- CHRand IPGNumbers (if applicable) e
- Business Sructure/ Ownership Information ot o P = il i -

- BEP Certification (if applicable) [ e @ [cor

. VBP Certification (if applicable) el
- Trades performed (if applicable) CoadName | T [P Ersi
EWBI [ Supplier [ A/E Specialty Consultant :W.wdhmm

Taxpayer ID | Dreot. Human Fighta Number | (IHR Numbel Exp, Date | IPG HUmBe: imes fpq wensomeg comy
I

Speaking:
Carey Mayer — CDB

Contracts Administrator

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.




Contractor Prequalification

lg:"\

Prime Contractor wishing to
contract directly with the CDB

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session

Confidential and proprietary information.

UNIVERSITY OF Ca:#:i
NG @) (E [~ () CANNONDESIGN G[ETTT

AR
4

[AA

Qubcontractors who will perform work as
a Protected Qubcontractor as defined for
the Single Prime Delivery method also
required to Prequalify

Speaking:
Carey Mayer — CDB

Contracts Administrator
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Required Information for Prequallflcatlon

» General Business information provided as part of a vendor registration
— » References.
5 References minimum.

— Completed within in the last 3 years.
— - Firm’s portion of the work no less than $43,700.

Only projects subject to the IBC.

Must have done 20% with your own forces.

Projects must be complete.

Must not be project previously provided to CDB.

Projects must be relevant in size and type to CDB project.
Sate Board of Hections registration.
Secretary of Sate certificate of good standing.
Hnancial Disclosures and Gonflict of Interest.

AR R R

Speaking:
Carey Mayer — CDB

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session traCtSAdmI nlﬁ rator

Confidential and proprietary information.
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Prequalification

Vendor Registration and Prequalification

Primes and Protected Qubcontractors must be
prequalified the day before project bids are due.

» May take up to 30-45 days
» Need to get prequalified ASAP

Helpful Tips: e o et i S A e s b
« APPLYNOW! There will not be time to complete the e s, T
prequalification process if your firm’s application is received afte  -w.™
the day the bid is posted/advertised. e s
» Checkyour firm's information on the CDB Website.
» Expiration dates, licenses, trades, any other corrections
* Provide updated information immediately
 Applications and updates are processed on a “first in, first out”
basis. It is not possible to prioritize, speed up, or push through an Speaking;
individual firm’s paperwork. Carey Mayer — CDB

Contracts Administrator

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.




How To Verify Your Interested Partners are Prequalified with CDB
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Vendor Searches

 or Moticanrs " Fegheranca Lisrary
Davorsty Vendoe Baarth
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Ploase select your search criteria and cilck the Seach button.
You may select multiple criteria to refine the search.

Vendor Name | GSG
‘ Vendor Class AE | Requined
Trade |
County o
BER Certification | -
VEP Certification | ~|
Gender w|
Ethnicity [
Page Size (25 | Clege | | Search
:-é‘;a“ .
4 results
Vendor 1D Vendor Mame Expiration Date Gender Prequalifled Vendor Class Ethnicity VBP BEP County
29594 GSG Consultants; Inc, 0B/31/2022 M Yes AE Hispanic MBE Coak Details |
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Jesse Martinez
CDB FEP Administrator Jesse Martinez— CDB

Speaking:

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session | E Admlnlg ratOI"

Confidential and proprietary information.
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P Goalls for Project 830-010-349

COMPLIANCE TECHNICIAN
312-B1L-6823

_______

B CENTRAL REGION
COMPLIANCE TECHNICIANS
217-558-6236
217-524-0312

C SoUTHERN REGION
COMPLIANCE TECHNICIAN

FEP Goals on Phase 1 — lllini Hall Demolition

(iMinority Business Enterprise: 5% ke “

-}{I'IAI'I : }

U Women Business Enterprise: 3%

Pora 2
_ ‘Fumm | o Hﬁvﬁﬂﬂmu
jmied

U \eteran Business Enterprise & Ferson of

FAIR EMPLOYMENT PRACTICES
ADMINISTRATOR
312-81L-6290

Disabilities Business Enterprise : 1% e

ADMINISTRATIVE ASST.
217-524-2838

Falr EMPLOYEMENT PRACTICES
OFFICE SPECIALIST
217-782-85L0

Phase 2 — Goals are not identified but they will be COHPLIENCE TECENICIIS AREAS
Speaking:
Jesse Martinez— CDB

aggressive goals.
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Prequalified

If you are prequalified with UIUC that does NOT mean you are
prequalified with the Capital Development Board.

Speaking:
Jesse Martinez— CDB

FEP Administrator
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Attend
other Firm’s

Strategies for Partnering ,

Network at
CDB and

Attend Attend
Outreach Pre-bid
Outreach

events

other Trade
Events

Meetings Meetings

» Letthe capital development board host outreaches between primes and MBEMWBE/NBE firms to
partner with.

» Email Joey Moore at jmoore@carmonastrategicsolutions.Com to coordinate a CDBone on one
session with Jesse Martinez

Speaking:
Jesse Martinez— CDB

FEP Administrator
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Project Team Introductions

Jm Underwood Tamakia Edwards Ron Wright James Gockrell Timothy Dietz
Executive Director Chief of Saff Construction Region 2 Manager Senior Project Manager
CcDB CDB Administrator coB CDB
cDB

Brian Bundren Michael Stilger Dale JMorrison, Esq Michelle McQendon Dan Welge
Associate Director of Capital Project Manager Assistant Director or Project Executive Construction Project
Planning University of lllinois Procurement Diversity Gilbane Manager
University of lllinois University of lllinois Gilbane
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Jake Teegarden Carey Mayer Jesse Martinez
Project Contracts Administrator FEP Administrator
Manageig CDB CDB

Frank Fraga

i David Pugh Karla Smalley
H'eo'\gs;ru;::lon Vice President Associate Principal
. 9 CannonDesign Bailey Edward
Gilbane

Speaking:

James Cockrell- CDB Region 2
Manager
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Ron Wright, Construction Administrator James Cockrell, CDB Region 2 Manager
Email: Ron.Wright@illinois.gov Email: James.Cockrell@lllinois.gov
Phone: C. 217-836-2629 Phone: (217) 836-8541

Jesse Martinez, FEPAdministrator Tim Dietz, Senior CDB Project Manager
Email: Jesse.Martinez@illinois.gov Email: Timothy.Dietz@lllinois.gov
Phone: 217-299-7603 Phone: (815) 263-9055

Carey Mayer, Contracts Administrator Jaoob eegarden, CDB Project Manager
Email: Carey.Mayer@lllinois.gov Email: Jacob. eegarden@lllinois.gov
Phone: 217-557-3971 Phone: (217) 836-3637

Michael Stilger, Capital Programs, Project Manager
University of lllinois System
Email: mstilger@illinois.edu

Phone:(217) 300-3961 Speaking:
Joey Moore — CDB FEP

Consultant

University of lllinois at Urbana-Champaign/Illinois Capital Development Board | CDB NUMBER — 830-010-349 | Outreach Session
Confidential and proprietary information.




